

SHORT WEEKLY PROGRESS REPORT

Samsung Innovation Campus • Group 7 • GrowthPilot AI

Date	Reporter	Overall status
9 September 2026	Şahin Başcı	GREEN — local scope complete; external validation open

1. Progress since the previous report

Completed the production-oriented local application, temporal churn-proxy data/ML pipeline, frozen final evaluation, model registry/inference, integrations, attribution, audiences/campaign approval, security boundaries and all academic submission artifacts. No fabricated business result or live provider result is included.

2. Current focus

Final audit: rendered document/slide QA, clean full test suite, dependency/secret scans, evidence mapping and Phase 22–24 readiness documentation.

3. Status and evidence

Green for authorized local delivery. Backend: 83 tests passing before final package audit; frontend typecheck/lint/Vitest/webpack build passing. Final test: PR-AUC 0.647525, ROC-AUC 0.765878, Brier 0.199854; model SHA-256 942d705d...52ad.

4. Problems and risks

No live Meta, Google Ads, LLM, OIDC or cloud credentials; browser controller unavailable; production backup/restore and load tests not performed. Dataset is historical, single-retailer, UK-based; inactivity is a proxy, not contractual churn; predictive results are noncausal.

5. Support or decision needed

Project Lead should audit deliverables and decide whether to authorize final squash/publication. Founder must provide sandbox credentials and approve any deployment or real campaign. Submission dates in instructor files have elapsed and require instructor confirmation.

6. Tasks before next report

Address audit findings; run credentialed sandbox and browser/accessibility validation; rehearse backup/restore; define pilot eligibility and randomized holdout; only then request separate deployment/publication authorization.

AI disclosure: drafted with OpenAI Codex/ChatGPT assistance and verified against repository evidence; human review required.